

~~CONFIDENTIAL~~

ENG M61-098

21 FEB 1961

Director of Logistics

Director of Communications

Please Return To
Engineering StaffRequest for Amendment - RS-16C Fabrication
046-12519-8 - [redacted]27
033
3
22050540 050956
54 02
2 2010

1. Under the terms of the subject contract [redacted]

[redacted] is fabricating 10 service test models of the RS-16C [redacted]. During the course of this contract [redacted] has incurred costs greatly in excess of the funds allotted for this contract. The reason for the increased cost is primarily the fault of the contractor, because of inadequate personnel assigned to the job, and also as a result of faulty RS-16B drawings supplied for the government by [redacted]

2. The contractor has delivered the ten (10) RS-16's nine (9) of which have been accepted. The remaining work to be completed on this contract is for the contractor to supply one set of RS-16C reproducible drawings and an RS-16C supplement for the RS-16 instruction manual. The contractor has submitted two letters, dated 15 June 1960 and 7 July 1960, copies of which are attached, outlining the reasons for these cost increases. These documents have been reviewed by our Engineering Staff and the 15 June 1960 letter as amended by the 7 July 1960 letter is acceptable.

3. It is requested that Contract 046-12519-8 with [redacted] be amended to increase the contract funds available in accordance with the contractor's attached documents. Attached for this purpose is Requisition No. MSB 61-156 indicating that the allotment to be charged for this purpose is 9-7900-50-095. Funds in the amount of \$17,331.00 have been encumbered for this purpose. The equipment, instruction manuals, drawings and related documents as well as the association of the Agency with this contract are classified SECRET. [redacted]

The cognizant project engineers are [redacted] and [redacted]

Attachments:

- 1) Contractor's letter dated 15 June 1960
- 2) Contractor's letter dated 7 July 1960
- 3) Requisition No. MSB 61-156

~~CONFIDENTIAL~~
~~SECRET~~

~~CONFIDENTIAL~~

ENG. 61-098

SUBJECT: Request for Amendment - RS-16C Fabrication
046-12519-8 -

25X1

Distribution:

Orig. + 1 - Addressee w/atts.

~~61-46~~ ~~1~~ - R+D Subject File wo/atts.

1 - wo/atts.

1 - OC-A wo/atts.

1 - MSB wo/atts.

1 - OC-E Chrono wo/atts.

1 - EP Chrono wo/atts.

25X1

Coordination:



R+D




OC-E



OC-A



OC-P



DB/CO

~~BB RFA~~
OC-E/R+D-EP:RFH:gpt (10 February 1961)

CONFIDENTIAL

-2-

~~SECRET~~